Rule Development Timeline
Chapter 173-308 WAC Biosolids Management

Action Target Date*
Planning Phase
RAD-SMT Briefing March 21, ‘06
RDP-Signed by Agency Rules Coordinator April 24, ‘06
CR-101 Filed (Ds/Scoping Notice filed in SEPA register, if required) April 24, ‘06
Create ListServ May 3, ‘06
Notice to interested parties and update web site May 23, ‘06
Drafting/Proposal Phase
Advisory Group meeting 1: Address Clarifications/Policy Issues & Septage Mgt. Issues | July 7, ‘06

Advisory Group meeting 2: Address Permitting Process Streamlining

August 11, ‘06

Advisory Group meeting 3: Address Fee Issues and Draft Rule Language; draft rule
language will be available for review prior to the meeting—
this will include changes to all affected sections except the

fee section.

September 15, ‘06

Advisory Group meeting 4: Continue Addressing Fee Issues

October 13, ‘06

Draft Rule Language—including fee section—to Advisory Group

October 30, ‘06

Draft Rule to OTS (3 weeks prior to CR-102 filing)

January 3, ‘07

CR-102 Filed. (signed by Deputy Director) January 24, ‘07

Public comment period begins January 24, ‘07

CR-102 Published February 7, ‘07

Public Comment Phase

First Hearing February 27, ‘07

Second Hearing March 1, ‘07
Close of Comment Period (7 days after last Hearing) March 8, ‘07
Adoption Phase

Final Rule to OTS (3 weeks prior to filing CR-103) April 25, ‘07
Adoption Date May 16, ‘07
CR-103 Filed (Implementation Plan, CES, C/B Analysis, Rulemaking Criteria Documentation, if May 16, ‘07
required)

Effective Date June 16, ‘07
180 day cut-off for filing your CR-103 July 23, ‘07

Implementation Phase

Explanation of any new requirements sent to all permittees (will be an addendum to the | June 16, ‘07
current General Permit for Biosolids Management)

Bills under a new fee structure mailed July ‘07

* Note: dates are estimates and may change
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